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CONTRACT INSPECTION REPORT
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TO: ATL
24 March 1965 -
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If final, so state)
6

ESTIMATED COMPLETION DATE

19 June 1966

NAME OF CONTRACTOR

| Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Study on P,I. Performance

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
D FUNDS ves [Jno IF ANSWER 1S "NO" ADVISE REC-
vES No OMMENDATION AND/OR ACTION OF SPONSORING OFF [CE. ON

- REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED '25% of Z-year effort |DITIONAL FUNDS INVOLVED.

=100% of special study # I

DURING THE PERIOD1? YES D NO (If yes, give details on reverse side.) Final

ort , Study
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THI!S PERIOD? YES No
(If yes, indicate items, quantity, and cost on reverse side.)

HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR #

5X1

One | |Zoom 70 Stereo-
INCENT IVES scope hBs been loaned.
1S THIS AN INCENTIVE CONTRACT D YES @ NO NOTE :
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
D cosT D PERFORMANCE D DELIVERY FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 3. D ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATI!SFACTORY
2. @ EXCELLENT 4. D AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSAT!SFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

@ CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE : D OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERT!FY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE. WHERE APPLICABLE, THE FOLLOWING:

. DOES NOT DO NO
- ITEM REC'D APPLY ITEM REC'D AEPspLYT
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END I TEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT W!TH CONTRACTOR

23 March 1965

DIVISION

P&DS

SIGNATURE OF APPRNOVER
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NARRATIVE REPORT ] INTERIM [ FinNaL

% finsl report on special study II was received 4 March 1965,
on schedule, The study, which had been performed on an accelerated,
short-term besis, was well tallored to ocur immediate problem, was
efficiently menaged, smoothly coordinated by the contractors with
“the operationsl people, snd of professional caliber.

The report was stralghtforward and demonstrated a thorough
treatment of the problem in 8ll its parameters -- partlculerly in
view of the time allowed.

The contractors are currently working et customer facilitles to
doublecheck two test data points by interviewing more subjects. They
have spent & considerable amount of time in-house, having made about
three trips east, each consisting of week-long work sessions,
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